



Offline Status

P.Murat, Commissioning Meeting

2/22/01

1

- **Production Pass 2 in progress (SVX reco + new muon reco)**
 - About 30% of the statistics (re)processed, 260 Gbytes, 3M events, 8 crashes
- **Preparations for Pass 3**
 - In progress
- **Offline validation of B0 data**
 - Starting again to run the offline validation for the data taken at B0 (equivalent to what we've been doing in the commissioning run)
- **Code management**
 - Moved to the tagged integration releases with weekly release schedule (Liz Sexton coordinating the work)
 - 20+ librarians for the offline packages have been identified
 - Started from 3.13.0, next Monday will proceed with releasing 3.13.1
 - Decided to start deploying KAI 4.0d
- **Code development:**
 - Correct CMP geometry description in the repository



Offline Status

P.Murat, Commissioning Meeting

2/22/01

2

- **Tape drives:**

- Have enough (16 AIT-2 drives) to sustain 12 MB/sec for the data logging chain plus production farm
- Were informed that this is sufficient for the very beginning of the run
- Need to test the offline system at full rate (20 MB/sec + 8 streams out of the CS/L) before we will start logging the data at this rate
- Have decided to buy more AIT-2 drives (about 10 more) to be able to do the tests at full rate, this is in works